



# Methane – Draft Guidance Work Plan

**December 2018**



# General

## **Drafted regulation is high level**

- Guidance needed to provide details for how regulatory requirements will be met

## **Guidance documents**

- Several exist that need to be updated
- New guidance documents are needed

## **Comments on work plan**

- Submit by January 11, 2019
- Comments received may be made public



# Guidance Prioritization

- All identified guidance is needed
- Priorities are relative

<b>High</b>	Needs to be in place before regulation comes into force
	Permit holders need time to prepare
<b>Medium</b>	Needs to be in place when regulation comes into force
<b>Low</b>	Needed to demonstrate regulation effectiveness

# Guidance Documents

Phase	Priority	Guidance Document	Action	Due Date
1	High	Flaring and Venting Reduction Guideline	Update	19-Jun
1	High	Fugitive Emission Management Program (FEMP) Guideline and Associated Forms (Annual Summary, Survey)	New	19-Jun
1	High	Program to Reduce Benzene Emissions from Glycol Dehydrators and Annual Inventory Form	New	19-Jun
2	Medium	Oil and Gas Activity Operations Manual	Update	20-Jan
2	Medium	Compliance and Enforcement Field Inspection Plan	New	20-Jan
2	Low	AMS System Update	Update	20-Jan
3	Low	Audit Plan	New	21-Jun
3	Low	Reporting System	New	21-Jun

# Stakeholders

## Industry

- Canadian Association of Petroleum Producers (CAPP)
- Explorers and Producers Association of Canada (EPAC)
- Canadian Energy Pipeline Association (CEPA)
- Canadian Gas Association (CGA)
- Canadian Natural
- Permit holders


## Environmental organizations

- Clean Air Task Force (CATF)
- David Suzuki Foundation (DSF)
- Environmental Defense Fund (EDF)
- Pembina Institute



# Timeline – Phase 1

Flaring and Venting Reduction Guideline  
Fugitive Emission Management Program Guideline  
Program to Reduce Benzene Emissions from Glycol Dehydrators



# Timeline – Phase 2

Oil and Gas Activity Operations Manual  
Compliance and Enforcement Field Inspection Plan  
Application Management System  
**Internal Process**



# Timeline – Phase 3

Audit Plan  
Reporting System  
Internal Process

START DRAFTS



JANUARY  
2021

RELEASE FINAL  
DOCUMENTS



JUNE  
2021







# Methane – Draft Guidance Work Plan

Questions?