

Grassy Point LNG

Proponent(s): Woodside Energy Holdings Pty Ltd.

Related Infrastructure: not yet identified

On March 7, 2018 Woodside Energy announced it is no longer pursuing development of the Grassy Point LNG project, instead choosing to focus on the Kitimat LNG project, a joint-venture with Chevron, as part of its long-term development strategy in Canada.

The proposed Grassy Point LNG Facility would be located at Grassy Point (south site), approximately 30 km north of Prince Rupert on the Tsimpsian Peninsula. Phase 1 of the project would involve the construction of LNG trains with an LNG capacity of between 6-15 MTPA and supporting infrastructure. Each train is expected to have a capacity of between 3 and 6.5 MTPA. Phase 2 is expected to involve the installation of additional LNG trains up to a nominal 20 MTPA.

PROJECT IN BRIEF

Number of authorizations expected <10

Number of applications approved 0

Number of authorizations in review 0



Gantt Chart

| | 2014 | | | | 2015 | | | | 2016 | | | | 2017 | | | | 2018 | | | | 2019 | | | | 2020 | | | |
|---------------------|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| Section 10 Issuance | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| EA Application | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| OGC Facility Permit | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project cancelled

Milestone Dates

| | | |
|------------------------|---|---|
| NEB | Jan 29, 2015 | Export License Approved (25 yr) |
| | Current Status: Project cancelled | |
| EAO | n/a | Expected EA Application Start Date |
| | n/a | Expected EA Application Completion Date |
| | Application not yet submitted to BCOGC | |
| BCOGC | n/a | Expected BCOGC Application Start Date |
| Project Start * | n/a | Expected Construction Start |
| | n/a | Expected Leave-to-Open Date |

Additional notes

- In January 2018, Woodside decided not to renew its sole-proponent agreement with the Province and in March 2018 officially announced it would no longer be pursuing this project.
- Woodside secured a sole-proponent agreement for the southern parcel of Crown Land at Grassy Point site on January 15, 2014, giving Woodside exclusive rights to undertake feasibility studies for up to three years.
- The EAO issued a Section 10 on Aug 8, 2014 and a Section 11 order on Nov 28, 2014.
- Proposed LNG facilities in vicinity include: Pacific Northwest LNG (Petronas/Progress), Aurora LNG – Grassy Point (Nexen), WCC LNG (Imperial).